BRUHAT BANGALORE MAHANAGARA PALIKE

Yelahanka Zone **Bangalore-92**

Executive Engineer,
Byatarayanapura Division
BBMP, Bangalore-92.

No: EE/BTP/BBMP/E-PMT/ 81 /2016-17 Date: 27/07/2016

MODIFIED WORK ORDER

To,

Sri. K.V. Subbareddy
#106/B, Ashwathnagara, RMV
2nd Stage, Bangalore-94.

Sub: Emergency works (Construction of culverts and other wors) in ward no. 09 of Vidyaranyapura sub division.
WORK CODE:009-15-000020
Ref: 1. Agreement no:330 Dated:25.02.2015
2.This office W.O. No.330 Dated:25.02.2015
3. Modified Agreement No. 81/16-17 Dt: 27/07/2016

*****

Pursuant to your signing of the contract modified agreement **Modified estimate for the Emergency works (Construction of culverts and other wors) in ward no. 09 of Vidyaranyapura sub division** for the Modified contract price of Rs. **1958355.00** (Rupees Nineteen Lakhs Sixty Nine Thousand Nine and paise Ninety Two only) and previous contract price is Rs. **1959018.80** (Rupees Nineteen Lakhs Fifty Nine Thousand Eighteen and paise Eighty only) Mentioned in **W.O. No.330** Dated:25.02.2015.

You are hereby instructed to proceed with the execution of said works forthwith in accordance with terms & condition of the contract documents in consultation with the Assistant Executive Engineer, Vidyaranyapura Sub Division and complete the same with in 60 days as per agreement. Copy of the Schedule–B is herewith enclosed for your information & necessary action.

Executive Engineer
Byatarayanapura Division
Bruhat Bangalore Mahanagara Palike
Bangalore – 560 092.
27/07

Copy Submitted to

1. The Chief Engineer, Yalahanka Zone for kind information.
2. The Assistant Executive Engineer, Byatarayanapaura Sub Division along with Schedule-B for necessary action and with instructions to hand over the site and commence the work forthwith and complete with in the stipulated time.
3. The Assistant Controller of Finance, Yalahanka Zone for information.
4. The Account Superintendent, Byatarayanapura Division along with original file for information.
5. Copy to file.